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Good Morning Dr. Collins, 

Below you will find the project status update and summary for the Veterans Resource Center as 

of February 11, 2021.  Please let me know if you have any questions or need additional 

information. 

 

Current Work in Progress: 

• Sewer line installation is nearing the point that it will turn and run toward the site.  A 

new manhole is being installed at this point. 

• The building pad has been poured. 

• The main electrical feed and communication conduits are being replaced. 

 

Project Progress Summary: 

The project is moving forward on multiple fronts, sewer main line installation, building pad 

pour, canopy caisson footings are being drilled and rebar cages set, electrical and 

communication conduits that were installed too shallow have been replaced at the compliant 

depth.  The work upcoming is the pouring of the caisson footings and the sewer line running 

across the street and into the site.  The electrical communication vault lids outside the STEM 

Building are being replaced with lower units in the landscape area. 
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