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Good Afternoon Dr. Collins, 

Below you will find the project status update and summary for the Veterans Resource Center as 

of April 15, 2021.  Please let me know if you have any questions or need additional information. 

Current Work in Progress: 

• Roof sheeting finalization prior to roofing. 

• Water lines have been connected. 

• Plumbing rough in continues. 

• HVAC ductwork installation continues.  

• Exterior framing continues at the building “pop outs”. 

• Electrical rough in continues. 

Project Progress Summary: 

The project continues to move forward with multiple trades working concurrently this week.  

HVAC, Electrical, and Plumbing subcontractors are working on site in addition to the general 

contractor.   

RBC has submitted a recovery schedule showing project completion of July 16, 2021, which puts 

the project back to the scheduled completion date after the 14 day time extension.  The 

recovery schedule is still under review. 

The horse trail and sidewalk have been reopened as of today.  The sidewalk will have 

permanent concrete placed at a later date where the temporary asphalt cold path was used. 
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