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Good Afternoon Dr. Collins, 

Below you will find the project status update and summary for the Veterans Resource Center as 

of May 27, 2021.  Please let me know if you have any questions or need additional information. 

Current Work in Progress: 

• Linear metal ceiling installations continue at Patio and Lobby. 

• Low Voltage layout ongoing. 

• Corrugated metal panels installation continues. 

• Plaster leveling coat application ongoing. 

• Electrical room layout continues. 

Project Progress Summary: 

The project continues to move forward with multiple trades working concurrently this week.  

Electrical subcontractor is working on site in addition to the general contractor staff performing 

plaster coat, metal panel and linear metal ceiling installations.  The project is currently tracking 

in line with the new completion date of July 16, 2021.  However, recent developments in longer 

than anticipated lead times for some products could cause project delays.  The Contractor is 

working through these issues to find potential resolutions.  Impacts are not yet known. 
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