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Good Afternoon Dr. Collins, 

Below you will find the project status update and summary for the Veterans Resource Center as 

of July 1, 2021.  Please let me know if you have any questions or need additional information. 

Current Work in Progress: 

• Interior ceiling painting. 

• Low Voltage cabling/ infrastructure continues. 

• Curb formwork from new parking area ongoing. 

• HVAC controls installation continues. 

• Data room layout/rack installation continues. 

• Exterior storefront and glazing continue. 

• Building electrical wiring installation continues. 

• Misc finish plumbing continues. 

Project Progress Summary: 

The project continues to move forward with multiple trades working concurrently this week.  

Electrical, low voltage, HVAC controls, plumbing and glazing subcontractors are working on site 

in addition to the general contractor’s staff.  Previously stated project completion impacts 

appear eminent at this point.  RBC has not yet received confirmed delivery dates for the metal 

panels, interior wood doors.  Anticipated completion date appears to be near August 10, 2021. 
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