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Good Afternoon Dr. Collins, 

Below you will find the project status update and summary for the Veterans Resource Center as 

of August 26, 2021.  Please let me know if you have any questions or need additional 

information. 

Current Work in Progress: 

• Final exterior metal panels are being installed. 

• Roof rib installation ongoing. 

• Final waterproofing at parapet wall ongoing. 

• Landscape planting ongoing. 

• Future parking area DG being installed. 

• WAPs installed. 

• Lighting controls programmed.   

• Parking lot seal coated and striped.  

• Offsite improvements at the horse trail ongoing. 

Project Progress Summary: 

The project continues to move forward with multiple trades working concurrently this week.  

Electrical, low voltage, HVAC controls, plumbing and landscape subcontractors are working on 

site in addition to the general contractor’s staff.  The exterior punch walk is scheduled for 

11:00, on August 31st.  Currently there are materials still pending delivery and installation 

(parking lot lights, water heater, automated logic modem and an exterior package light).  The 

EMS controls program has yet to be successfully tested, the subcontractor is working on the 

issues.  The contractor has claimed substantial completion will be achieved next week but the 

missing items mentioned above may preclude that from happening. 
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